COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 30/ 2002

ESTI MATE SUMVARY 08:01: 29
CONTI D. C13066 ESTI MATE NO. 0003 PROG SPEC YR 1999
PCN: 13066- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 47.5 DAYS TI ME ALLOWN 135 WORK DAYS
1-70 OVERLAY PERCENT TI ME: 35.19 ORI G TI ME ALLOWN 100 WORK DAYS

PRQIECT NO I M 0703- 268
RESURFACI NG | - 70 FROM WADSWORTH TO EAST OF PECOS

NAVE OF ROAD: I-70
PRQJIECT COUNTI ES: DENVER JEFFERSON, REG ON 6
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 10/ 24/ 2002 DATE TI ME STARTED 08/07/2002
1800 N TAFT ROAD DATE LET 06/ 27/ 2002 DATE WORK BEGAN 08/ 07/2002
DATE AWARDED 07/ 05/ 2002 DATE TI ME SToPPED 11/25/2003
DATE CONTRACT EXECUTED  07/17/2002 DATE ACCEPTED 11/ 25/ 2003
FORT COLLINS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 08/ 07/ 2002
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 4,371, 265.91 PARTI Cl PATI NG $  1,440,154.24 $ 504, 897. 57
AWARD PRQIECT AM: $ 3,796, 020.05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 32.95% TOTAL EARNI NGS 1, 440, 154. 24 504, 897. 57
FUNDS AVAI LABLE: $ 2,931,111.67 STOCKPILED MATER ALS 0.00 0.00
GROSS EARNI NGS 1, 440, 154. 24 504, 897. 57
TOTAL CLAI VB $ 0. 00 RETAI NAGE -1,700.53 -312.32
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 438, 453. 71 504, 585. 25
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 438, 453. 71 504, 585. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE é 77777 5 70;1,75;35.72;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00210

0010

202- 00220

0015

202- 00240

0020

202-01140

0021

203- 00000

0025

202- 04000

0030

203- 00060

0031

203- 00062

0035

203- 01597

0040

207- 00205

0045 208-00011

C13066
13066- Bl D
I M 0703- 268
| TEM
DESCRI PTI ON

*REMOVAL OF CONCRETE PAVEMENT

*REMOVAL OF ASPHALT MAT

*REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF GUARDRAI L TYPE 4

UNCL EXCAV UNCLASSI FI ED MUCK EXCAVATI ON

*PLUG STRUCTURE

EMBANKMENT MATERI AL ( COMPLETE | N PLACE)

EVB MATL (CIP) (SPEC) EMBANKMENT MATERI AL

PATCHI NG

POTHOLI NG

TOPSO L

*EROSI ON BALES (WEED FREE)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

FOR

353. 500
SY
15. 65000

15, 446. 000
SY
4.70000

231, 456. 000
SY
1. 50000

120. 000
LF
4. 45000

570. 000
Cy
11. 60000

1.000
EACH
558. 50000

44.000
Cy
45. 00000

570. 000

17. 50000

91. 000
HOUR
80. 00000

3. 000

60. 00000

9. 000
EACH
16. 75000

PREV QTY/
QY TH'S PERI OD
QrY TO DATE

191. 000
162. 500
353. 500

5, 359. 000
601. 000
5, 960. 000

116, 062. 000
2, 400. 000
118, 462. 000

0. 000
0. 000
0. 000

570. 000
0. 000
570. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

570. 000
0. 000
570. 000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000
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ESTI MATE RUN 10/ 30/ 2002
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00

.00

.00

.00

.00

.00

.00

.00

08:01: 29

AMOUNT

5,532

28,012

177,693

6,612

558.

9, 975

4, 000

150.

28

00

00

.00

00

50

.00

00

00

.00

75



CONTI D: C13066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13066- BI D ESTI MATE RUN 10/ 30/ 2002
PRQJECT: I M 0703- 268 ESTI MATE NO 0003 08: 01: 29

CURRENT qQry/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 208-00050 *STORM DRAIN | NLET PROTECTI ON 17. 000 1. 000
EACH 0. 000 0.00
83. 75000 1. 000 83.75
0055 208-00100  *SEDI MENT REMOVAL AND DI SPOSAL 1. 000 0. 000
LS 0. 000 0. 00
726. 00000 0. 000 0. 00
0060 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 400
LS 0. 100 500. 00
5, 000. 00000 0.500 2,500. 00
0065 210-04020  *MODI FY | NLET 1. 000 0. 000
EACH 1. 000 558. 50
558. 50000 1. 000 558. 50
0070 212-00050  *SOD 0. 000 0. 000
SF 0. 000 0.00
0. 95000 0. 000 0. 00
0075 214-00000 *LANDSCAPE MAI NTENANCE 1. 000 0. 000
LS 0. 000 0. 00
5, 026. 30000 0. 000 0. 00
0080 214-00310 *DECI DUOUS SHRUB (1 GALLON CONTAI NER) 25. 000 0. 000
EACH 0. 000 0.00
30. 15000 0. 000 0. 00
0085 214-00350 *DECI DUOUS SHRUB (5 GALLON CONTAI NER) 30. 000 0. 000
EACH 0. 000 0. 00
43. 55000 0. 000 0. 00
0090 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 498. 670 320. 150
TON 16. 750 1, 591. 25
95. 00000 336. 900 32, 005. 50
0091 403-00720 HBP (PATCHI NG) (ASPH) SMA REPAI RS ON VAZQUES BLVD. 1, 624. 110 0. 000
TON 0. 000 0. 00
66. 45000 0. 000 0. 00
0095 403-09126  *STONE MASTI C ASPHALT (ASPHALT) (POLYMER MODI FI ED) 19, 785. 810 0. 000
TON 0. 000 0.00
42.50000 0. 000 0. 00



CONTI D: C13066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13066- BI D ESTI MATE RUN 10/ 30/ 2002
PRQJECT: I M 0703- 268 ESTI MATE NO 0003 08: 01: 29

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0100 403-33871  *HOT Bl TUM NOUS PAVEMENT (GRADING S) (100) (PG 76-28) 34,117. 430 5, 837. 720
TON 9, 390. 530 373, 273.57
39. 75000 15, 228. 250 605, 322. 94
0101 403-33842 HBP (GR'S) (100) (PG 64-22) ASPHLAT FOR SHOULDER 31, 151. 000 0. 000
PAVI NG ON |70
sy 0. 000 0. 00
5. 83000 0. 000 0. 00
0105 408-01000 *HOT POURED JO NT AND CRACK SEALANT 28. 305 11. 700
TON 15. 480 28, 638. 00
1, 850. 00000 27.180 50, 283. 00
0110 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 15, 931. 000 2,227.000
GAL 3, 611. 000 2, 166. 60
0. 60000 5, 838. 000 3,502. 80
0115 412-00805 *CONCRETE PAVEMENT (8 INCH) (FAST TRACK) 353. 500 191. 000
5% 162. 500 15, 429. 38
94. 95000 353. 500 33, 564. 82
0120 420-00500  GEOTEXTI LE ( PAVI NG 8, 564. 000 2, 000. 000
5% 2, 987. 000 1, 493. 50
0. 50000 4,987. 000 2, 493. 50
0125 603-01185 *18 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 8. 000 8. 000
LF 0. 000 0.00
111. 70000 8. 000 893. 60
0130 604-25005 *VANE GRATE I NLET (5 FOOT) 1. 000 0.500
EACH 0. 500 2,792. 40
5, 584. 80000 1. 000 5, 584. 80
0135 605-00060 *6 | NCH PERFORATED Pl PE UNDERDRAI N 285. 000 0. 000
LF 0. 000 0.00
13. 40000 0. 000 0. 00
0140 607-11525 FENCE (PLASTI C) 105. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0145 609-24004 *GUTTER TYPE 2 (4 FOOT) 23.000 0. 000
LF 23. 000 1, 284. 55
55. 85000 23. 000 1, 284. 55



CONTI D: C13066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13066- Bl D ESTI MATE RUN 10/ 30/ 2002
PRQJECT: I M 0703- 268 ESTI MATE NO 0003 08:01: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0146 900- 00014  ADDED | TEM (LUMP SUM)/ COMPENSATI ON FOR ADDI Tl ONAL 1. 000 0. 000
PULL BOXES AND 2" CONDUI TS s 0. 000 0. 00
4,302. 50000 0. 000 0. 00
0150 614-72875 *LOOP DETECTOR W RE 11, 000. 000 0. 000
LF 0. 000 0.00
2. 25000 0. 000 0. 00
0155 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 750
LS 0.100 500. 00
5, 000. 00000 0. 850 4, 250. 00
0156 625-00001  CONST SURVEYI NG (HOUR) ADDI TI ONAL SURVEYI NG 39. 000 39. 000
HOUR 0. 000 0.00
100. 00000 39. 000 3, 900. 00
0160 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 100 8, 166. 50
81, 665. 00000 0. 600 48, 999. 00
0161 626-00000  MOBI LI ZATI ON ADDI TI ONAL MOBI LI ZATI ON COSTS FOR THE 1. 000 0. 000
M LLI NG COVPANY.
LS 0. 000 0.00
16, 373. 83000 0. 000 0.00
0165 627-00002  *THERMOPLASTI C PAVEMENT MARKI NG 43, 904. 000 0. 000
SF 0. 000 0.00
1. 70000 0. 000 0. 00
0170 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 1, 680. 000 727. 000
GAL 220. 000 6,512.00
29. 60000 947. 000 28, 031. 20
0175 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 7, 149. 000 0. 000
SF 0. 000 0.00
10. 05000 0. 000 0. 00
0180 627-30325 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
VORD- SYMBOL
( ) SF 0. 000 0.00
13. 95000 0. 000 0. 00
0185 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 1, 034. 000 0. 000
( XWALK- STOPLI NE - 0. 000 0. 00
8. 95000 0. 000 0. 00



CONTI D C13066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13066- Bl D ESTI MATE RUN 10/ 30/ 2002
PRQJECT: I M 0703- 268 ESTI MATE NO 0003 08:01: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0190 630-00000 *FLAGG NG 4,977.500 1, 160. 500
HOUR 583. 500 11, 670.00
20. 00000 1, 744. 000 34, 880. 00
0195 630-00003 *UNI FORVED TRAFFI C CONTROL 911. 500 4.000
HOUR 0. 000 0. 00
55. 85000 4.000 223.40
0200 630-00004 *TRAFFI C CONTROL VEHI CLE 1.000 0.500
EACH 0. 000 0. 00
11, 169. 60000 0. 500 5, 584. 80
0205 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 104. 000 15. 000
DAY 12. 000 3, 000. 00
250. 00000 27.000 6, 750. 00
0210 630-00009 *TRAFFI C CONTRCL VEHI CLE ( TRUCK) 1.000 0.500
EACH 0. 000 0. 00
11, 169. 60000 0. 500 5, 584. 80
0215 630-00012 *TRAFFI C CONTRCL MANAGEMENT 149. 000 34. 000
DAY 18. 000 9, 000. 00
500. 00000 52. 000 26, 000. 00
0220 630-80001 *FLASH NG BEACON ( PORTABLE) 4.000 2.000
EACH 0. 000 0. 00
4,467. 85000 2.000 8,935.70
0225 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 6. 000 0. 000
EACH 0. 000 0. 00
111. 70000 0. 000 0.00
0230 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 90. 000 36. 000
EACH 0. 000 0. 00
167. 55000 36. 000 6, 031. 80
0235 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 0. 000 0. 000
EACH 0. 000 0. 00
223. 40000 0. 000 0.00
0240 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 140. 000 70. 000
SF 0. 000 0. 00

17. 85000 70. 000 1, 249. 50



CONTI D: C13066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13066- Bl D ESTI MATE RUN 10/ 30/ 2002
PRQJECT: I M 0703- 268 ESTI MATE NO 0003 08:01: 29

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0245 630-80355 *PORTABLE MESSAGE S| GN PANEL 3.000 0.500
EACH 0. 000 0.00
10, 052. 65000 0. 500 5, 026. 33
0246 630-80359 PORT MESG PANEL USE OF ADDI TO NAL VARI ABLE MESSAGE 56. 000 0. 000
BOARDS DURI NG BRI DGE WWORK
DAY 0. 000 0.00
182. 50000 0. 000 0. 00
0250 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 5. 000 1. 500
TYPE
) EACH 0. 000 0.00
2, 233. 90000 1. 500 3, 350. 85
0255 630-80360 *DRUM CHANNELI ZI NG DEVI CE 35. 000 17.500
EACH 0. 000 0.00
72. 60000 17.500 1, 270. 50
0260 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 0. 000 0. 000
LF 0. 000 0.00
11. 15000 0. 000 0. 00
0265 630-80380 *TRAFFI C CONE 500. 000 250. 000
EACH 0. 000 0.00
14. 50000 250. 000 3, 625. 00
0270 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 2.000 0. 000
DAY 0. 000 0.00
7, 500. 00000 0. 000 0. 00
0275 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
4, 467. 85000 0. 000 0.00
0280 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 1. 000 0.500
( TEMPORARY)
EACH 0. 000 0.00
11, 169. 60000 0. 500 5, 584. 80
0285 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C13066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13066- Bl D ESTI MATE RUN 10/ 30/ 2002
PRQJECT: I M 0703- 268 ESTI MATE NO 0003 08:01: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0295 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 79, 993. 650 6, 956. 250
FA 0. 000 0. 00
1. 00000 6, 956. 250 6, 956. 25
0300 700-70020 F/ A ON-THE-JOB TRAI NEE 597. 600 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70022 F/A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70025 F/ A QUALITY | NCENTI VE PAYMENT SMOOTHNESS 16, 772. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70320 F/ A SPRI NKLERS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70380 F/ A EROSI ON CONTROL 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0351 519-00100 EPOXY EPOXY PAI NT REPLACI NG REGULAR PAI NT FOR W NTER 484. 000 0. 000
GAL 274.000 15, 070. 00
55. 00000 274. 000 15, 070. 00
0411 620-00002 FIELD OFFI CE (CL 2) MCR LINE | TEMS 3 AND 4. 1. 000 0. 000
EACH 0. 000 0. 00
6, 323. 00000 0. 000 0. 00
0421 601-03020 CONC CL D (M SC) PRI CE ADJUSTMENT FOR NEW CEMENT 59. 690 33.690
oY 0. 000 0. 00

485. 41000 33. 690 16, 353. 46



CONTI D: C13066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13066- BI D ESTI MATE RUN 10/ 30/ 2002
PRQJECT: I M 0703- 268 ESTI MATE NO 0003 08: 01: 29

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0422 900-00014  ADDED | TEM (LUWMP SUM)/ EMERGENCY POT HOLE PATCHI NG ON 1. 000 0. 000
| 70 WESTBOUND
LS 0. 000 0.00
3, 400. 00000 0. 000 0. 00
0423 605-82200 FRENCH DRAI N FRENCH DRAI N UNDERNEATH PECOS BRI DGE 300. 000 0. 000
LF 0. 000 0. 00
45. 28000 0. 000 0. 00
0424 201-00002 CLEARI NG 1. 000 0. 000
LS 0. 000 0.00
39, 318. 57000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 4,069, 715.48$  491,172.58$ 1, 208, 268. 69
CAT NO0300 E-16-EY
0335 202-05150  * SANDBLASTI NG 5, 040. 000 0. 000
SF 5, 040. 000 9, 828. 00
1. 95000 5, 040. 000 9, 828. 00
0340 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 0. 000 0. 000
LF 0. 000 0.00
17. 80000 0. 000 0. 00
0345 601-06100 *CONCRETE ( PATCHI NG) 13. 290 11.810
cy 0. 000 0. 00
2, 010. 55000 11. 810 23, 744. 60
CAT 0300  CURRENT AMT $ 36,548.21% 9,828.00 % 33,572. 60
CAT NO0301 E-16-FW
0350 202-00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 42.000 42.000
5% 0. 000 0.00
27. 90000 42.000 1,171.80
0355 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 9. 000 0. 000
cy 9. 000 251. 10
27. 90000 9. 000 251. 10
0360 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 8. 160 0. 000
cy 8. 160 3, 645. 89
446. 80000 8. 160 3, 645. 89
CAT 0301  CURRENT AMT $ 5,068.79 $ 3,896.99 % 5, 068. 79



CONTI D C13066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13066- Bl D ESTI MATE RUN 10/ 30/ 2002
PRQJECT: I M 0703- 268 ESTI MATE NO 0003 08:01: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 E-16-FZ

0365 202-05150  *SANDBLASTI NG 13, 640. 000 13, 640. 000
SF 0. 000 0.00
1. 95000 13, 640. 000 26, 598. 00
0370 518-03000  *SAW NG AND SEALI NG BRI DGE JO NT 349. 000 0. 000
LF 0. 000 0.00
17. 80000 0. 000 0.00
0375 601-06100  *CONCRETE ( PATCHI NG 36. 570 29. 430
oy 0. 000 0.00
2, 010. 55000 29. 430 59, 170. 49
CAT 0302  CURRENT AMT $ 106, 336.01$ 0.00$  85,768.49

CAT NO0303 E-16-Di

0380 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 220. 000 0. 000
LF 0. 000 0.00
17. 80000 0. 000 0.00
0385 601-06100 * CONCRETE ( PATCHI NG 0. 000 8. 140
Cy -8.140 -16, 365. 88
2, 010. 55000 0. 000 0.00
CAT 0303 CURRENT AMI  $ 3,916.00 % -16,365.88 % 0.00

CAT NO0304 E-16-DY

0390 518-03000  *SAW NG AND SEALI NG BRI DGE JO NT 204. 000 0. 000
LF 0. 000 0.00
17. 80000 0. 000 0.00
0395 601-06100  *CONCRETE ( PATCHI NG 22.430 0. 000
oy 8. 140 16, 365. 88
2, 010. 55000 8. 140 16, 365. 88

CAT 0304 CURRENT AMI  $ 48,727.84 % 16, 365.88 % 16, 365. 88
CAT NO0305 E-16-DN

0400 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 204. 000 0. 000
LF 0. 000 0. 00
17. 80000 0. 000 0. 00
0405 601-06100 * CONCRETE ( PATCHI NG) 11. 600 8.510
(14 0. 000 0. 00
2,010. 55000 8.510 17,109.78

CAT 0305 CURRENT AMI  $ 26,953.58 % 0.00% 17,109.78



CONTI D C13066 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13066- Bl D ESTI MATE RUN 10/ 30/ 2002
PRQJECT: I M 0703- 268 ESTI MATE NO 0003 08:01: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0410 620-00002 *FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
32, 000. 00000 1. 000 32, 000. 00
0415 620-00012 *FI ELD LABORATORY ( CLASS 2) 1. 000 1.000
EACH 0. 000 0.00
32, 000. 00000 1. 000 32, 000. 00
0420 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
CAT 0400 CURRENT AMI  $ 74,000.00 % 0.00% 74, 000. 00

PRQJECT TOTAL CURRENT AMI $ 4,371,265.91$% 504, 897.57 $ 1, 440, 154. 23



